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DB/A 77-5423
4 October 1977
MEMORANDUM FOR Director, Regional § Political Ananlysis

FROM i Michael J. Malanick
Acting Deputy Director for Administration

e

SUBJECT ¢ Space

1. This responds to your memorandum of 27 September
1977, I have locked into the matter of renovation for
ORPA on the 6th floor, G corridor. The architectural
design work is pretty well completed and renovation
should start shortly. I can assure you thet the 6G20
&rea currently occupied by the Office of Finance is
included as ORPA's space. Its relocation will take place
in such a way that it will not impact either the start or
the continuation of work in the area. The flnance group
does not need to be moved before work in the ares begins,

2. We are trying to do everything possible to speed
the work along within the Headquarters Building. Work is
proceding sequentially and with luck no higher priority
of further relocations and renovations will further delay
what I know has been a long standing move, While doing
everything possible, I can't assure "tomorrow'.

/s] Michael J. Malanioe¥%

Michael J. Malanick
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D/ORPA-77-1092
27 September 1977

MEMORANDUM FOR: Acting Deputy Director for Administration

FROM : John Kerry King
Director, Regional & Political Analysis

SUBJECT : Space

This asks for information and help. Since ORPA was created
last December, most members of the Office have been 1iving in
temporary and inadequately organized space. Slowly some improve-
ments have been made, but major parts of the Office are in a
holding pattern. The architect has had several sessions with us
concerning plans for renovation of space for the USSR Division in
6G corridor. One of the key elements in attempting to develop
a rational plan is the availability of 6G20, a small office in
our midst occupied by an outpost of the Office of Finance. I
am told that the space has been promised to us and that Finance
will soon be moving. It is important to include that space in
our plan and renovation schedule for USSR Division. Can you
tell me when that space will be available to us? And, unless
the answer is "tomorrow," can you help speed up the process?

STATINTL
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The Honorable Joel W. Soloman
Administrator

General Services Administration
Washington, D. C. 20405

e,
s SR

Dear Jay: ¢

The Central Intelligence Agency has a pressing problem
which, I have been advised, needs to be brought to your
personal attention in order to precipitate the necessary
action. You may recall being briefed on CiA's space situation
when you visited our Langley compound by me and my colleagues.
For your information, I have been Acting Deputy Director
since 12 July 1977. Succinctiy, we are extremely crowded,
and I find that I do not have the space flexibility to
implement some of the reorganization/staff changes that are
necessary. Further, some essential technical systems which
automate the storage, retrieval, and dissemination of vital
intelligence are ready for activation. Space for these sys-
tems 1s not available in our Headquarters building without
relocation of some of our people to outlying space.

The Agency's existing requirement is for a minimum of
85,000 square feet of office and technical space. I have
enclosed a brief CIA space utilization factsheet and, as can
be seen from these statistics, we simply cannot meet our
needs by further compression. The only viable answer in an
acceptable time frame appears to be leasing office space near
our existing holdings and relocating Langley-housed personnel
to this space.

This 1s not a new requirement; correspondence to your
Region 3 requesting additional leased space was initiated
in December 1975. Subsequently, there has been substantial
written and personal contact between our personnel on this
subject. Most recently, we relterated and clarified our
requirement with another letter and have been advised by your
Region 3 officers that there is a virtual freeze on leasing
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in the Metropolitan Washington Area. They further advise
that a waiver from you 1s necessary before they can effec-
tively proceed with meeting our requirement.

1 am more than satisfied that CIA's requirement is sub-
stantiated by documented facts and that the need is of suf-
ficient urgency and national concern to warrant exceptional
action in this instance. Either I or members of my staff can
be available to discuss this further 1f you desire. Any
assistance you can give us in this situation is appreciated.

Sincerealy,
& A Bl foo

John F. Blake
Acting Deputy Director
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